



Supplier Schedule Report

Huf Mexico Lateral Anillo Periférico Ecológico 421 72680 PUEBLA MEXICO

GRUPO QUELL GM SA DE CV
LATERAL AUTOPISTA MEXICO PUEBLA KM 115
72680 CORONANGO
Mexico

Supplier No:	2026697	
Order Number:	21022051	Date: 31.07.2025
Our Customer No:		
Part No:	34975351-000-A1	
Supplier Part No		
Part Description:	lock cylinder	
UOM:	PC	
Schedule No:	0000000024	Approved D 15.07.2026
Pervious Schedule No:	0000000023	Approved D 03.07.2026
Last Receipt reference:	GM 4643	
Last Receipt Date:	02.07.2026	
Last Receipt Qty:	4000.000	
Cum Receipt Qty:	172077.000	
Cum Receipt Start Date:		
Delivery Address:		
Huf Mexico S. de R.L. de C.V. Lat.Anillo Periférico Ecológico 421 San Francisco Ocotlán 72680 Puebla-Coronango Mexico		

Buyer
Contact Person: Cristina Velázquez
Phone: +52 222 141 0
Email: Cristina.Velazquez@huf-group.com

Mat.Planner
Contact Person: Maciel Mejia
Phone:
Email: Maciel.Mejia@huf-group.com

Schedule Quantities

Fix Zone	Loading date	Date Cat.	Due. date	Qty. Due	Qty. Due Cum
	03.08.2026	D	04.08.2026	3,700	175,777
	10.08.2026	D	11.08.2026	4,200	179,977
	17.08.2026	D	18.08.2026	4,900	184,877
	24.08.2026	D	25.08.2026	3,500	188,377
	31.08.2026	D	01.09.2026	4,200	192,577
	07.09.2026	D	08.09.2026	3,500	196,077
	14.09.2026	D	15.09.2026	4,200	200,277
	21.09.2026	D	22.09.2026	4,200	204,477
	28.09.2026	D	29.09.2026	4,200	208,677
	05.10.2026	D	06.10.2026	4,200	212,877
	12.10.2026	W	42.2026	4,200	217,077
	19.10.2026	W	43.2026	4,900	221,977
	26.10.2026	W	44.2026	2,800	224,777
	02.11.2026	W	45.2026	2,800	227,577
	09.11.2026	W	46.2026	4,200	231,777
	13.11.2026	W	47.2026	4,900	236,677
	23.11.2026	W	48.2026	6,300	242,977
	30.11.2026	W	49.2026	2,800	245,777



Supplier Schedule Report

Huf Mexico Lateral Anillo Periférico Ecológico 421 72680 PUEBLA MEXICO

GRUPO QUELL GM SA DE CV
LATERAL AUTOPISTA MEXICO PUEBLA KM 115
72680 CORONANGO

Order Number: 21022051 Date: 31.07.2025

Fix Zone	Loading date	Date Cat.	Due. date	Qty. Due	Qty. Due Cum
	07.12.2026	W	50.2026	7,700	253,477
	04.01.2027	W	01.2027	4,200	257,677
	18.01.2027	W	03.2027	3,500	261,177
	25.01.2027	W	04.2027	4,200	265,377
	29.01.2027	W	05.2027	2,100	267,477
	08.02.2027	W	06.2027	4,200	271,677
	15.02.2027	W	07.2027	3,500	275,177
	22.02.2027	W	08.2027	4,200	279,377
	01.03.2027	W	09.2027	3,500	282,877
	08.03.2027	W	10.2027	3,500	286,377
	12.03.2027	W	11.2027	3,500	289,877
	22.03.2027	W	12.2027	4,200	294,077
	29.03.2027	W	13.2027	2,100	296,177
	05.04.2027	W	14.2027	4,200	300,377
	12.04.2027	W	15.2027	4,900	305,277
	19.04.2027	W	16.2027	3,500	308,777
	26.04.2027	W	17.2027	4,200	312,977
	03.05.2027	W	18.2027	2,100	315,077
	10.05.2027	W	19.2027	4,900	319,977
	17.05.2027	W	20.2027	4,200	324,177
	24.05.2027	W	21.2027	3,500	327,677
	31.05.2027	W	22.2027	2,800	330,477
	07.06.2027	M	06.2027	11,200	341,677

Due Dates are arrival dates at Huf. If any deliveries are in transit, these quantities must be considered while planning the next shipment. You are obliged to immediately inform the Huf contact person mentioned about any delays in deliveries. Huf is allowed to change quantities and date of arrival.
Unless otherwise stated the purchase commitment in case of: 4 weeks for production release and 8 following weeks for raw material release.
Any further information is only for planning purposes.